

CLoud X 2025 - PRODUCTION SCHEDULE: OVERVIEW

LIVE SHOW

Item	Area	Date In	Date Out	LIVE SHOW											
				MON	TUES	WED	THUR	FRI	SAT	SUN	MON	TUE	WED		
				30	01	02	03	04	05	06	07	08	09		
Trackway / Euromatt	Infrastructure	Mon, Jun 30	Wed, Jul 09	IN											IN
Fencing - (Heras, PED, MET)	Infrastructure	Mon, Jun 30	Tue, Jul 08	IN									IN		
Cabins	Production	Mon, Jun 30	Wed, Jul 09	IN											IN
Plant	Vehicles & Plant	Mon, Jun 30	Wed, Jul 09	IN											IN
Waste Management	Welfare	Mon, Jun 30	Wed, Jul 09	IN											IN
Fencing - Steelshield	Infrastructure	Mon, Jun 30	Wed, Jul 09	IN											IN
Plumbing	Welfare	Mon, Jun 30	Wed, Jul 09	IN											IN
Stage 1 - Structure	Tech Prod	Mon, Jun 30	Tue, Jul 08	IN									IN		
Screens	Tech Prod	Mon, Jun 30	Tue, Jul 08	IN									IN		
Site Lighting	Tech Prod	Mon, Jun 30	Tue, Jul 08	IN									IN		
Stage 2 & 3 - Structure	Tech Prod	Mon, Jun 30	Tue, Jul 08	IN									IN		
Staging	Tech Prod	Mon, Jun 30	Tue, Jul 08	IN									IN		
Buggies	Vehicles & Plant	Mon, Jun 30	Wed, Jul 09	IN											IN
Toilets	Welfare	Mon, Jun 30	Wed, Jul 09	IN											IN
Power & Distro	Infrastructure	Mon, Jun 30	Tue, Jul 08	IN									IN		
Trestles & Chairs	Production	Mon, Jun 30	Tue, Jul 08	IN									IN		
Towerlights	Infrastructure	Mon, Jun 30	Wed, Jul 09	IN											IN
Scaffolding	Infrastructure	Tue, Jul 01	Wed, Jul 09		IN										IN
Marquees	Production	Tue, Jul 01	Tue, Jul 08		IN								IN		
FFE	Ops & Safety	Wed, Jul 02	Tue, Jul 08			IN							IN		
Picnic Benches	Creative Prod	Wed, Jul 03	Tue, Jul 08			IN							IN		
Stretch Tents	Production	Thu, Jul 03	Tue, Jul 08					IN					IN		
Lighting	Tech Prod	Thu, Jul 03	Mon, Jul 07					IN				IN			
Audio	Tech Prod	Thu, Jul 03	Mon, Jul 07					IN				IN			
Backline	Tech Prod	Thu, Jul 03	Mon, Jul 07					IN				IN			
VMS Signs	Ops & Safety	Thu, Jul 03	Mon, Jul 07					IN				IN			
Fencing - Pit Barrier	Infrastructure	Thu, Jul 03	Mon, Jul 07					IN				IN			